

POC 2.4 2.5 2.6 3.2 3.1 3.0 **LENS VERSION** Frappe v14.42.0 Frappe v14.51.0 Frappe v14.57.0 Frappe v15.7.0 Frappe v15.17.0 Migration to Frappe v15 POC OF K8s DOCKER SWARM **KUBERNETES** INFRASTRUCTURE **JANUARY FEBRUARY** MARCH APRIL MAY JUNE JULY **AUGUST** SEPTEMBER OCTOBER **NOVEMBER** CI/CD Pipeline with continuous testing Complete CI/CD Pipeline with Standard Test Suite ( for Frappe Client **DevSecOps Maturity** for Client Specific Script, Server Script and Reports) continuous testing for Frappe CI/CD Pipeline with Customization **Standard Test Suite** 

for Industry Specific

Component

continuous testing (

for Frappe

**Documentation and** Customization)

**POC Test Automation** 

DECEMBER